

Project Progress & Work Plan Schedule

Work Completed (Last 2 Weeks)

Week	Description of Work Done / Planned
Week 1 Jul 20 – Jul 26, 2026	• Finalized problem statement and scope • Designed comprehensive relational database schema in PostgreSQL via Prisma with 16 core entities (Users, Students, Faculty, Departments, Courses, Enrollments, Attendance, Marks, Timetables, Fees, Notices, Placements, Assignments, Audit Logs). • Analyzed database seeding pipeline with initial mock dataset for departments, courses, faculty, students, and notices.
Week 2 Jul 27 – Aug 2, 2026	• Finalized technology stack: Next.js 16 (App Router), React 19, TypeScript, Tailwind CSS v4, Prisma ORM, and NextAuth.js v5 beta. • Implemented NextAuth.js authentication with Credentials (bcrypt) & Google OAuth providers, plus JWT role-based session callbacks. • Built route protection middleware proxy enforcing strict role boundaries (/student, /faculty, /admin). • Designed global design tokens, responsive sidebar shell, and custom animations with Framer Motion & MagicUI. • Built interactive Landing Page and multi-role Sign-in page with 1-click demo login credentials.

Project Progress & Work Plan Schedule

Work to be Done

Week	Description of Work to be Done / Planned
Week 3 Aug 3 – Aug 9, 2026	• Student Portal Frontend & UI widgets: Bento grid dashboard, class timeline, attendance gauge, CGPA tracking cards, and course syllabus inspector. • Student Sub-modules: Attendance breakdown with 75% cutoff threshold, tabbed internal marks/results with radar chart, weekly timetable, and fee transaction portal.
Week 4 Aug 10 – Aug 16, 2026	• Faculty Portal UI: Classroom dashboard, quick attendance entry tool with batch "Mark All" & individual P/A/L status toggles, and CIA marks upload form. • Faculty course assignment views and question paper submission workflow.
Week 5 Aug 17 – Aug 23, 2026	• Admin Portal UI: Institutional KPIs, student & faculty directory management, department/course catalog configuration, notice publisher, and audit log viewer. • Placement management module with company drive listing and eligibility cutoffs.
Week 6 Aug 24 – Aug 30, 2026	• Develop Server Actions & REST API endpoints for Student Portal: live attendance query, mark calculation, timetable retrieval, and fee record updates. • Connect Prisma database layer to replace mock client state in Student modules.
Week 7 Aug 31 – Sep 6, 2026	• Develop Faculty Server Actions: bulk attendance recording mutation, internal marks submission (CIA1/2/3), and assignment creation. • Implement transactional integrity and faculty role permission checks.
Week 8 Sep 7 – Sep 13, 2026	• Develop Admin Server Actions: Student/Faculty CRUD operations, department mapping, course allocation, and notice broadcasting. • Implement automated audit logging trigger on all admin mutations.

Project Progress & Work Plan Schedule

Work to be Done

Week	Description of Work to be Done / Planned
Week 9 Sep 14 – Sep 20, 2026	- Integrate AI Insights Engine: Rule-based & ML early warning attendance risk detector and predictive CGPA forecasting. - Build AI Natural Language Query Assistant chatbot for timetable and attendance queries.
Week 10 Sep 21 – Sep 27, 2026	- Placement Portal Enhancement: AI resume parser, ATS compatibility scoring (0–100%), and company eligibility matchmaker. - Question paper bank moderation workflow with automated OCR / PDF preview and admin approval state machine.
Week 11 Sep 28 – Oct 4, 2026	- Automated Reporting & Export Engine: PDF/CSV export for academic performance sheets, attendance eligibility reports, fee dues, and placement analytics. - Implement email/SMS notification dispatch for low attendance (<75%) and upcoming fee deadlines.
Week 12 Oct 5 – Oct 11, 2026	- End-to-end integration testing across Student, Faculty, and Admin roles. - Performance profiling, query optimization with Prisma indexes, and client bundle optimization.
Week 13 Oct 12 – Oct 18, 2026	- User Acceptance Testing (UAT) with sample student, faculty, and administrative staff profiles. - Bug fixes, cross-browser compatibility verification, and UI polish.
Week 14 Oct 19 – Oct 25, 2026	- Final documentation, user manual generation, deployment guide, and project report preparation. - Final review, guide sign-off, and buffer for project submission.